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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: February 23, 1998 

Subject: Bossert Manufacturing Site 
u · ida County, New York 

From: 

To: J. Fox. EPA 
R. Salkie, EPA 
B. Bellow, EPA 
R.Cahill,EPA 
G. Z8chos, EPA 
1. Yu, EPA 
1. Rotola, EPA 
ERRD, WashinglOn (E-Mail) 
M . O'Toole, NYSDEC 
J. Durnin, NYSV~C 
J. Reagan, NYSDEC 
E. HanIla, City of Utica 
s. Boehlert, U.S. Congress, 23rd District 
R. Meier, State Senate, 47th District 
R. DestltO, Stale Assembly, 1 16th District 
R. Eannace, County of Oneida 
START 

POLREP NO. 18 

II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Ik3ponac Authority: 
ERNSNo.: 
C.cHCUS No. : 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

S7 
2101-02-010 
CERCLA 
N/A 
NYD002249S63 
Non-NPL 
Approved on 9n6/97 
9/30/97 
N/A 
N/A 
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III. SITE INFORt'1ATION ;' 

. ' . 

IV, 

A. 

B. 

Incident CateRory. , 

CERCLA incident category: Inactive. ~od~ction F'acility 

Site DescrIption 
. . . 

The Bossert Mamlfac11lI'ins site (site)- is an abRndl.;''',r:'l:1 }" ".w.luctio(l fa~ilitl' located at 
1002 Oiweso S~t in the City of Utica, Oneida Cou'!"y. New York. The Bo~~ert 
facility was used for the stamping" weidinent, and fahriMtion of shtet metal items 
such as brake backing plates and ~1eel floor grdtes rw'" , 1896 unlil th" mid-1980·s . 
During its operation. PCB oils were utilized in Iran.~f()m·I¢j'S and i" hydr~ulic pr"~~"s 
used in the manufacruring process. As a result of P~$I m~nufa(:t'II' i!)e l'.\·actic~~ and . , 

salva~ operations al the site, intnior surfac.es on 9°0« .1\d wa 11< of m4!' fac.ility. as 
well as machinery and other structures within theblliJ()illg, 00,:;')-,.'" (;(.utamiu.~kd 
with PCBs. • . " , 

CERCLA funds have been activated to abate the thr(:al to public safely and the 
environment. Activity will include the off-site diSIM lSal ,I l approx imately 3,500 cuhic 

yards ~f PCB con~ted ~ebris, aSbest~s., abal:i';:~\~nt, c1",:~:"\tal\linati~n. of 8 
mechanical and hydrllUlic pre3~"and the piU11AI dell"""'I .. onl~h(''''lg of a buildlllg. 

J • ' 

, ---" " . . 
For a more detailed description. ~Polrep No. 1 (I~tial) . 

.. , 

RESPONSE INFORMATI.oN . " ' .. 

A. 
" 

Situation 

1. RemoTa! Adlons to Date 
, .. 

2/16/98 - 2120/98: On February 19, four roll-off boxes of PCB .. ,,:o •• IPi1:>il18ted ,i("1:>d~ 

totalling 100 cubic yards were transported off site a",1 ,lispoSt'~1 of at a permitted 
landfill. To date. 57 roll-ofr boxes of with a combioco.l v~'lume, of! ,470 CUbic yards 
have been shipped off the site. , , ' . , "-

, . 
ERRS contimlcd to.plAce 3Crup 'metul into roll off dUII"i,M,ors fOT r.3h(aging. During 
this work week. ODC roll-off dumpster of scrap , metal was sllii,~ off site ror 
salvaging to recover t'uDd.s ~h w1l1 be readminis('C'!xd Into I'!e ERRS proje<.:t 
ceiling. " ~ '. ' 

,< 

. USA Remediation Services (asbestos abatt'ment s"bc')i;rf",~rl)r) c.oml'klecl "~he~IM 
abatement activity during this work week. Final c!eaTa'":''' air sampi¢s were COllec~cdf3 
ano laboratory resull~ WnlhwcU Iluu ~l<::a1lul' was ~1l'rIClcd to IUl .<-~c:pt .. blc level. r. 

, . ~: .. '. . ~ 
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2. Enforcement 

The PRP Search for the site bas been initiated ami enfor~~IJJ"ot. efforts al e 
continuing. 

B. PllIDned Removal Actions 

ERRS will continue transportation and disposal of J>c.'R l"ilntanli'lilIPrl oehris , 1c'iln 
dust, and carbon powder during the week of February 2::1. ERRS will also continue 
to decontaminate scr"p rnetlil Ilnd. steel using a high t" , ": ~r .. tur", pr~S8ure wash"r . 

C. Key is5ues 

N/A 

V. COST INFORMATION AS OF FEBRUARY 23,1998 • 

ERRS Contractor 
S1 ART Contractor Costs 
Intrllmllrlll Costs 

TOTAL 
Project ceiling 
Percent of Proiect Funds Remaining 

$ 

$ 
$ 

2,522,470 
158,270 
253.247 

2,933,987 
S,990,OOO 

51.0% · 

• The above accounting of expenditurec ic an ectimate bas~ on. r;~"re~ known to the ose at 
the time this report was written. The cost accounting provld~d in llll~ report does \lot 
necessarily represent an exact monetary tIgure which the ~UV'" II lllC:ul w~y ill.;lude in allY 
claim for cost recovery . 

VI, DISPOSITION OF WASTES 
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vn. SALVAGEABLE MATERIAL 
j "."" 

S 6.452.54 

+ This table will ~. up~red as recoverCjlt\lllds are received ~Tom T;ii:,ivr:rsal Empire Salvaging 
Company; .' . , .~ .'. .' 1 '" . "" . .... .. . ' 

" 
' ·0 '" I 

VIn. ASBESTOS ABATEMENT , , , 

l_....:1~9~_J~ __ ~~~~.!!!~!!!£~~u~be~,to~. ~"'~IDO~val. ,cI~aran<.e air ,"mpIing 

L. __ I~8~_J~ __ ~~~~~aIr~&aIIl~ pIing. ubestos .. ~~_clearance ai! ~mpling 

9. Back&round air asbeSlOS removal. cleu.n('.e .i'/~".'Plirig 

4' Background air asbestos removal. clt..ranr:e air ""mpllng 

12 air ubellol removal, el~arance air. ""mpling 

3 air Sampling. . removal. clearance al!. ,,;,:,pling 

2. 

7 

10 

1 

: . . -:--

&iz as~ rc:moval. clCAtQn("-c ni.' ' ''''''PIing 

~~r.·~erOl'nrlllir removai c1.earanc-:. 8h ~,ol ·I£.1ing:o 

aIr ube$to, removal, clearance aU ..... ,pling 

air asbestos removal, clearance ai.1 ~,,",pling 

alr Mbestos removal. c1e.a.~n(".t":...!.;r" :v.mpling 

BackgroUDo1 air 

air 

ubestos cleaian~ , air ~ .. iupEn~ 

asbesto& removal. ali \ampling 

. l 

4 

.r"'" .. ' 

. ! 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 
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